LRI ., UNILATERAL CHANGE ORDER (CO) €O No.: 00093

TITLE: FB-10-0095 Property Modification - DATE: 05/31/2016
Design Only
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721
DESCRIPTION QF CHANGE:
This change order compensates the contractor for preparing plans and providing design services for property

modifications to parcel FB-10-0095 (APN 458-240-31 — "Kozlowski™) in the City of Fresno. Design services shall include,
but are not limited to the following:

» Design grading plans for the abandonment and filling of the existing basin.

= Design a pavement structural section that conforms to the limits of the existing pavement.

¢ Design a new drainage system to redirect the runoff that currently discharges into the existing basin and
provide a connection into the existing Fresno Metropolitan Flood Control District (FMFCD) system.

The contractor shall coordinate with the property owner, FMFCD, and the City of Fresno to obtain final approval of the
design and plans, including obtaining all necessary permits required for construction.

EXTRA WORK AT AGREED LUMP SUM:

For this work, the contractor will be paid the agreed lump sum of $63,933.20. This lump sum constitutes full and
complete compensation for providing all services, labor, material, equipment, and incidentals, including all markups
by reason of this change with the exception of bond and insurance which will be paid separately in accordance with the
Contract.

TIME ADJUSTMENT:

There will be no time adjustment by reason of this change order since the work involved does not affect the controlling
operation(s).

. Time

PCO Payment Description Quantity Unit U'!'t Net Amount  Adj.

item Price Days

0329 00001 Property Mcdification — Design Only 1.0 LS $63,933.20 $63,933.20 0

Total: $63,933.20 0

Contractor _ California High Speed Rail Authority .
Acceptance by __-Supmitted by Recommended by Approved by

UNIATERAL &% ﬁ/ﬂl

Page 10f2



CALIFORNIA :
G R e,  UNILATERAL CHANGE ORDER (CO) CO No.: 00093

TITLE: FB-10-0095 Property Modification - Design Only DATE: 05/31/2016

PROJECT: Construction Package No. 1 CONTRACT NO:HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously medified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as frue, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim Is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as _ [indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
Acceptance by

Signature i Date
UNILATERAL | Jim Laing - Project Manager/Director :
i ;
California High-Speed Rail Authority
Submitted by
i Date
John C. Lee - D-B Oversight Manager
$5.3(-/6

Recomfnended by

Signdture . - ’ M 5 8 C y Date
ugo Mejia - Design & Construction Manager / /
#M& 521//6
Approval, PV AN

ature ‘ 8 C Date
Terry Ogle — Director of Design onstruction
=/s1/1l,
4
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